
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

CNN333 Pay Period:  12/1/2016Contract: Estimate Number: 0022 to  12/31/2016Estimate Type: Progress Estimate Approved:Yes

Gannett Fleming Project Development CorporationContractor:

Contractor's
Address:

P.O. Box 67100
Harrisburg,  PA   17106

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/17/2014

10/29/2014

11/24/2014

02/23/2015

%

$308,832.80

958.0

748.0

748.0

78.08

%Percent Complete($):

%Percent Behind:

DAVIDSON, WILLIAMSON

17.89

Date Notice to Proceed: 12/15/2014

07/29/2017

$4,818,341.19

$4,725,487.40

$3,204,023.69 $5,340.02$3,198,683.67

$0.00

$-3,382.32Test Report Payment Adjustments:

$3,200,641.37 $3,195,301.35 5,340.02

$2,895,190.89 $5,340.02$2,889,850.87

$308,832.80 $0.00

$-3,382.32 $0.00

$0.00 $0.00

SmartWay Intelligent Transportation SystemExpansion on I-65S

60.19

20161231

Project(s): 98301-3103-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-I-098-3(26)100.00 7919195,340.0298301-3103-44 40The expansion of the Region 3 SmartWay Intelligent Transport

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-3103-44 0100 9007 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $92,853.79

0.000

0.450

$0.00

$41,784.21

104-04.02 ADDITIONAL
COMPENSATION(DESCRIPT)/DMS
Structures Redesign

98301-3103-44 0100 9006 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98301-3103-44 0100 9005 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

98301-3103-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,597.00

0.000

1.000

$0.00

$3,597.00

201-01 CLEARING AND GRUBBING

98301-3103-44 0100 0020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $81.50

0.000

0.000

$0.00

$0.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

98301-3103-44 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $122.25

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-3103-44 0100 9002 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $122.25

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

98301-3103-44 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,300.000 $4.40

0.000

0.000

$0.00

$0.00

209-03.21 FILTER SOCK (12 INCH)

98301-3103-44 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $81.50

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

98301-3103-44 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,280.000 $0.85

0.000

0.000

$0.00

$0.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

98301-3103-44 0100 0060 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

384.000 $17.00

0.000

4.000

$0.00

$68.00

209-09.01 SANDBAGS

98301-3103-44 0100 0070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $1.85

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

98301-3103-44 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $517.00

0.000

1.000

$0.00

$517.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-3103-44 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $449.00

0.000

0.000

$0.00

$0.00

209-40.34 CATCH BASIN PROTECTION
(TYPE E)

98301-3103-44 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $60.00

0.000

0.000

$0.00

$0.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

98301-3103-44 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,135.000 $23.00

0.000

475.000

$0.00

$10,925.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100

-1,150.00-50.000

0.000.000

98301-3103-44 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $34.50

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

98301-3103-44 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $663.00

0.000

1.000

$0.00

$663.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

98301-3103-44 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,379.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 108.98108.98 108.980.0098301-3103-44 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

404.000 $49.00

108.980

108.980

$5,340.02

$5,340.02

709-05.05 MACHINED RIP-RAP (CLASS A-3)

98301-3103-44 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $218.00

0.000

0.000

$0.00

$0.00

711-05.01 REMOVAL & DISPOSAL OF
CONCRETE MEDIAN BARRIER

98301-3103-44 0100 0160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,000.00

0.000

0.650

$0.00

$10,400.00

712-01 TRAFFIC CONTROL

98301-3103-44 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,400.000 $31.00

0.000

0.000

$0.00

$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

98301-3103-44 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,800.000 $18.75

0.000

0.000

$0.00

$0.00

712-02.36 REMOVE AND RELOCATE
PORTABLE BARRIER RAIL

98301-3103-44 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $49.00

0.000

126.000

$0.00

$6,174.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

98301-3103-44 0100 0200 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

680.000 $7.60

0.000

795.800

$0.00

$6,048.08

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4.00 4.004.00 0.000.0098301-3103-44 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,630.00

0.000

4.000

$0.00

$6,520.00

712-08.03 ARROW BOARD (TYPE C)

98301-3103-44 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,820.00

0.000

1.000

$0.00

$7,820.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

98301-3103-44 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,405.00

0.000

0.000

$0.00

$0.00

713-16.02 TRUCK MOUNTED IMPACT
ATTENUATOR (W/FLASHING
ARROW BOARD)

98301-3103-44 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,827.00

0.000

5.000

$0.00

$14,135.00

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(25 FT POLE
HEIGHT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02400100

-7,276.055.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02400100

7,276.050.000

0.000.000

98301-3103-44 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $2,892.00

0.000

9.000

$0.00

$26,028.00

714-08.10 LIGHT STANDARDS
(DESCRIPTION)/(30 FT POLE
HEIGHT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02500100

-19,324.149.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02500100

19,324.140.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.00 4.004.00 0.000.0098301-3103-44 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,900.00

0.000

4.000

$0.00

$11,600.00

714-08.11 LIGHT STANDARDS
(DESCRIPTION)/(35 FT POLE
HEIGHT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02600100

-7,297.864.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02600100

7,297.860.000

0.000.000

98301-3103-44 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,950.00

0.000

1.000

$0.00

$2,950.00

714-08.12 LIGHT STANDARDS
(DESCRIPTION)/(40 FT POLE
HEIGHT)

98301-3103-44 0100 0280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400,000.00

0.000

0.590

$0.00

$236,000.00

717-01 MOBILIZATION

98301-3103-44 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $25,700.00

0.000

10.000

$0.00

$257,000.00

725-20.02 CCTV POLE & FOUNDATION (80FT
POLE W/LWRNG DVICE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02900100

-95,070.0020.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02900100

106,127.000.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-3103-44 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,966.00

0.000

0.000

$0.00

$0.00

725-20.03 LOWERING TOOL FOR CAMERA
LOWERING DEVICE

98301-3103-44 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $33,938.00

0.000

2.000

$0.00

$67,876.00

725-20.07 CCTV POLE & FOUNDATION (80FT
POLE W/DUAL LWRNG DVICE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03100100

-18,122.002.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03100100

18,122.000.000

0.000.000

98301-3103-44 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $64,032.00

0.000

0.450

$0.00

$28,814.40

725-20.22 STEEL OVERHEAD SIGN
STRUCTURE (SPANS 51FT TO
70FT)/(SPANS 51 FT TO 70 FT)

98301-3103-44 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $109,368.00

0.000

0.900

$0.00

$98,431.20

725-20.23 STEEL OVERHEAD SIGN
STRUCTURE (SPANS 71FT TO
90FT)/(SPANS 71 FT TO 90 FT)

98301-3103-44 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $439.00

0.000

90.000

$0.00

$39,510.00

725-20.43 PULL BOX (TYPE C)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03400100

-13,338.7885.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03400100

13,338.760.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

254.00 53.0053.00 0.000.0098301-3103-44 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $1,057.00

0.000

53.000

$0.00

$56,021.00

725-20.44 PULL BOX (TYPE D)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03500100

-25,555.5653.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03500100

28,448.660.000

0.000.000

98301-3103-44 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

82.000 $1,416.00

0.000

78.000

$0.00

$110,448.00

725-20.45 PULL BOX (TYPE E)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03600100

-42,352.6178.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03600100

44,524.540.000

0.000.000

98301-3103-44 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,825.000 $0.93

0.000

0.000

$0.00

$0.00

725-20.55 CABLE (1/C #6 AWG.)

98301-3103-44 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,030.000 $1.22

0.000

0.000

$0.00

$0.00

725-20.56 CABLE (1/C #4 AWG.)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03800100

6,201.300.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0098301-3103-44 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,435.000 $1.69

0.000

0.000

$0.00

$0.00

725-20.57 CABLE (1/C #2 AWG.)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03900100

8,733.030.000

0.000.000

98301-3103-44 0100 0400 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,800.00

0.000

0.000

$0.00

$0.00

725-20.71 ELECTRICAL CONNECTION

98301-3103-44 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,558.00

0.000

0.000

$0.00

$0.00

725-20.81 RADIO & ANTENNA (TYPE A)

98301-3103-44 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,550.00

0.000

0.000

$0.00

$0.00

725-20.82 RADIO & ANTENNA (TYPE B)

98301-3103-44 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $4,549.00

0.000

0.000

$0.00

$0.00

725-20.91 CCTV CAMERA SYSTEM (PAN
TILT & ZOOM)

98301-3103-44 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $66,695.00

0.000

1.500

$0.00

$100,042.50

725-21.01 DYNAMIC MESSAGE SIGN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04400100

-75,331.881.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04400100

150,663.750.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0098301-3103-44 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $1,758.00

0.000

0.000

$0.00

$0.00

725-21.11 NETWORK SWITCH (TYPE A)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04500100

22,414.500.000

0.000.000

98301-3103-44 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $481.00

0.000

0.000

$0.00

$0.00

725-21.21 TERMINAL SERVER

98301-3103-44 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $0.60

0.000

0.000

$0.00

$0.00

725-21.32 CAT 6 CABLE

98301-3103-44 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $3,259.00

0.000

13.000

$0.00

$42,367.00

725-21.43 DEMARCATION SITE (OVERHEAD
POWER)

98301-3103-44 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,259.00

0.000

0.000

$0.00

$0.00

725-21.44 DEMARCATION SITE
(UNDERGROUND POWER)

98301-3103-44 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,374.00

0.000

0.000

$0.00

$0.00

725-21.47 DEMARCATION POINT CUTOVER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

7.00 12.0012.00 0.000.0098301-3103-44 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $3,754.00

0.000

12.000

$0.00

$45,048.00

725-21.48 DEMARCATION POINT RISER
ASSEMBLY

98301-3103-44 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $500.00

0.000

0.000

$0.00

$0.00

725-21.71 TRANSFORMER (TYPE A)

98301-3103-44 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $839.00

0.000

0.000

$0.00

$0.00

725-21.72 TRANSFORMER (TYPE B)

98301-3103-44 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $5,355.00

0.000

0.000

$0.00

$0.00

725-21.91 RADAR DETECTION SYSTEM

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05400100

74,100.000.000

0.000.000

98301-3103-44 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,845.000 $2.64

0.000

0.000

$0.00

$0.00

725-21.96 RDS COMM CABLE

98301-3103-44 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,226.00

0.000

0.000

$0.00

$0.00

725-21.97 SOLAR POWER FOR RDS

98301-3103-44 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,295.000 $7.60

0.000

1,380.000

$0.00

$10,488.00

725-22.21 CONDUIT BANK (TYPE 1)

Page 12RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line
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150.00 150.00150.00 0.000.0098301-3103-44 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

265.000 $9.00

0.000

150.000

$0.00

$1,350.00

725-22.22 CONDUIT BANK (TYPE 2)

98301-3103-44 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75,080.000 $10.20

0.000

74,575.000

$0.00

$760,665.00

725-22.24 CONDUIT BANK (TYPE 4)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05900100

-106,359.5874,575.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT05900100

-92,204.840.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05900100

198,961.800.000

0.000.000

98301-3103-44 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,030.000 $39.25

0.000

1,445.000

$0.00

$56,716.25

725-22.31 CONDUIT BANK BORED (TYPE 1)

98301-3103-44 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,245.000 $46.00

0.000

3,628.000

$0.00

$166,888.00

725-22.34 CONDUIT BANK BORED (TYPE 4)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06100100

-8,004.843,378.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06100100

11,730.010.000

0.000.000
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913.00 371.00371.00 0.000.0098301-3103-44 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $11.00

0.000

371.000

$0.00

$4,081.00

725-22.50 DMS CONDUIT BANK

98301-3103-44 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

235.000 $57.00

0.000

200.000

$0.00

$11,400.00

725-22.61 STRUCTURE CONDUIT BANK
(TYPE 1)

98301-3103-44 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,255.000 $67.00

0.000

425.000

$0.00

$28,475.00

725-22.62 STRUCTURE CONDUIT BANK
(TYPE 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06400100

-4,702.20425.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT06400100

-13,276.800.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06400100

26,553.600.000

0.000.000

98301-3103-44 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,250.000 $73.00

0.000

5,711.000

$0.00

$416,903.00

725-22.64 STRUCTURE CONDUIT BANK
(TYPE 4)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06500100

-70,436.535,400.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT06500100

-70,436.520.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06500100

140,873.040.000

0.000.000
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224473.00 27,130.0027,130.00 0.000.0098301-3103-44 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,430.000 $1.30

0.000

27,130.000

$0.00

$35,269.00

725-22.71 2IN CONDUIT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06600100

-11,885.4215,336.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06600100

11,885.400.000

0.000.000

98301-3103-44 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,700.000 $19.70

0.000

1,057.000

$0.00

$20,822.90

725-22.72 2IN CONDUIT BORED

98301-3103-44 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,950.000 $26.00

0.000

1,947.000

$0.00

$50,622.00

725-22.73 2IN STRUCTURE CONDUIT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06800100

-17,920.581,947.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT06800100

-17,948.190.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06800100

35,896.380.000

0.000.000
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346.00 113.00113.00 0.000.0098301-3103-44 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $62.00

0.000

113.000

$0.00

$7,006.00

725-23.01 ITS CABLE MARKER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06900100

-3,514.17113.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06900100

6,530.740.000

0.000.000

98301-3103-44 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125,035.000 $1.55

0.000

0.000

$0.00

$0.00

725-23.10 FIBER OPTIC CABLE (72 F)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07000100

72,395.260.000

0.000.000

98301-3103-44 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,956.000 $2.00

0.000

0.000

$0.00

$0.00

725-23.22 FIBER OPTIC DROP CABLE ( 6 F )

98301-3103-44 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $984.00

0.000

0.000

$0.00

$0.00

725-23.26 FIBER OPTIC CLOSURE (12 F)

98301-3103-44 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $43.00

0.000

0.000

$0.00

$0.00

725-23.28 FIBER OPTIC SPLICE FUSION
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98301-3103-44 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,856.00

0.000

0.000

$0.00

$0.00

725-23.29 FIBER OPTIC TERMINATION
CABINET

98301-3103-44 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $848.00

0.000

0.000

$0.00

$0.00

725-23.31 FIBER OPTIC DROP PANEL ( 12 F
)

98301-3103-44 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $1,557.00

0.000

0.000

$0.00

$0.00

725-24.01 CABINET (TYPE A)

98301-3103-44 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $3,658.00

0.000

0.000

$0.00

$0.00

725-24.02 CABINET (TYPE B)

98301-3103-44 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $11,052.00

0.000

2.400

$0.00

$26,524.80

725-24.03 CABINET (TYPE C)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07800100

-11,695.762.400

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07800100

19,492.930.000

0.000.000

98301-3103-44 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,800.00

0.000

0.000

$0.00

$0.00

725-24.11 ITS COMMUNICATIONS HUB
(DESCRIPTION)/(HUB B)
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98301-3103-44 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

0.000

$0.00

$0.00

725-24.12 ITS COMMUNICATIONS HUB
(DESCRIPTION)/(TMC)

98301-3103-44 0100 0810 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $144.00

0.000

0.000

$0.00

$0.00

725-24.25 UNSCHEDULED MAINTENANCE
LABOR

98301-3103-44 0100 0820 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $120,000.00

0.000

0.000

$0.00

$0.00

725-24.31 SPARE PARTS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08200100

9,996.360.000

0.000.000

98301-3103-44 0100 0830 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $29,264.00

0.000

0.000

$0.00

$0.00

725-24.41 BURN-IN PERIOD

98301-3103-44 0100 0840 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,026.00

0.000

0.000

$0.00

$0.00

725-24.51 SYSTEM INTEGRATION

98301-3103-44 0100 0850 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,400.00

0.000

0.000

$0.00

$0.00

725-24.55 AS-BUILT PLANS
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98301-3103-44 0100 0860 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,928.00

0.000

0.000

$0.00

$0.00

725-24.61 TRAINING

98301-3103-44 0100 0870 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,030.000 $2.78

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

98301-3103-44 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,110.000 $6.48

0.000

1,702.500

$0.00

$11,032.20

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(SEE PLANS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08800100

-1,312.20-202.500

0.000.000

98301-3103-44 0100 0890 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $58.45

0.000

832.510

$0.00

$48,660.21

801-01 SEEDING (WITH MULCH)

98301-3103-44 0100 9003 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.30

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

98301-3103-44 0100 0900 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $108.60

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)
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98301-3103-44 0100 9004 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $35.07

0.000

0.000

$0.00

$0.00

801-06 MULCH

98301-3103-44 0100 0910 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $5.00

0.000

128.000

$0.00

$640.00

803-01 SODDING (NEW SOD)

98301-3103-44 0100 0920 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $2.00

0.000

760.060

$0.00

$1,520.12

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09200100

-920.12-460.060

0.000.000

V47 - TSMR *END OF REPORT*
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